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EXECUTIVE SUMMARY 
 
During its 2003 session, the Virginia General Assembly passed House Bill 2543, enacted 
as Chapter 953 of the 2003 Acts of Assembly.  The Act requires the Virginia Department 
of Transportation (VDOT) to solicit proposals for improvements to U.S. Route 460 
between Hampton Roads and the Richmond-Petersburg metropolitan area under the 
Public-Private Transportation Act (PPTA) of 1995.  It also requires that VDOT submit 
“an executive summary and report of its progress in completing the DEIS (Draft 
Environmental Impact Statement) and in soliciting the proposals as required above.”  
This report provides an overview and project status of the ongoing Route 460 Location 
Study.   
 
The study began in March 2003 and is scheduled for completion in May 2006. The Study 
Team completed several important tasks, including:  
 
• Project scoping;  
• Traffic studies; 
• Identification of problems and potential solutions;  
• Resource identification and impact assessment;  
• Preparation of a Draft Environmental Impact Statement (EIS), consistent with federal 

requirements; and  
• Location public hearing.  
 
On November 17, 2005, the Commonwealth Transportation Board (CTB) selected 
Candidate Build Alternative 1.  The Final EIS is currently being prepared.   
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INTRODUCTION  
 
The Virginia Department of Transportation (VDOT), in cooperation with the Federal 
Highway Administration (FHWA), is conducting a three-year location study to address 
transportation problems along Route 460 between Interstate 295 in Prince George County 
and the Suffolk Bypass (US 58) in Suffolk.  This report describes progress made in 
completing the study and in soliciting proposals under the Public-Private Transportation 
Act of 1995 (PPTA) for the project, as required by Chapter 953 of the 2003 Acts of 
Assembly.   
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STUDY PARTICIPANTS 
 
Key players in the study include:  
 
• Virginia Department Of Transportation:   

VDOT is conducting the location study.  A consultant has been hired to assist with 
technical studies.  
 

• Federal Highway Administration:  
An Environmental Impact Statement (EIS) is being prepared to support permit 
applications and to qualify the project for federal funding.  FHWA is sponsoring this 
study and serves as the lead federal agency.  This agency has approval authority for 
the EIS and must approve any alternative to address problems along the corridor.  
 

• Route 460 Communication Committee: 
The Communications Committee was established by HJR 684 during the 2001 
General Assembly.  The Committee acts as link among the citizens and businesses of 
the Richmond-Petersburg metropolitan area, the Port of Hampton Roads, General 
Assembly members, and VDOT.  
 

• Crater & Hampton Roads Planning District Commissions 
   



3 

PROJECT SCHEDULE 
 
Exhibit 1 provides the project schedule.  Completion of the study is scheduled for May 
2006.   
 

Exhibit 1: Project Schedule  

 
        

 Public Meetings       Record of Decision 
*Commonwealth Transportation Board   ^Federal Highway Administration 
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TASKS COMPLETED 
 
The Study Team has completed these tasks:  
 
• Project Scoping 
 
• Traffic Studies and Identification of Problems:   

o Transportation needs identified include:  roadway deficiencies; safety; increasing 
freight shipments; travel delay; hurricane evacuation capability; and strategic 
military connectivity.  

 
• Identification of Solutions:   

o Solutions to the problems listed above were developed and then evaluated through 
consideration of public comments, input from stakeholders, and technical review.   

o This process led to the elimination of some alternatives and retention of others for 
a more detailed study in the Draft EIS.   

o Alternatives studied included three Candidate Build Alternatives (see Exhibit 2).  
Alternatives 1 and 3 are on new location while Alternative 2 involves major 
upgrades to the existing Route 460 with bypasses around communities.   

o The Draft EIS also includes a Low-Build Alternative, which provides a lower-cost 
option to improve safety and traffic flow, and a No-Build Alternative.  

 
• Resource Identification and Impact Assessment:  

o The Study Team evaluated impacts of the solutions to the human and natural 
environment.  Effects to such resources as wetlands, streams, historic properties, 
and communities were identified and documented.  

 
• Preparation of a Draft EIS:  

o Consistent with federal requirements; the Study Team prepared a Draft EIS that 
summarized the tasks described above.   

o The Draft EIS, which serves as a decision making document, was signed by 
FHWA on May 26, 2005.  

o A copy of the Draft EIS is available at www.virginiadot.org/projects/460-deis.asp.  
 

• Location Public Hearing:   
o A location public hearing was held at two separate locations.  The first was held at 

Windsor High School on July 19, 2005; the second at J.E.J. Moore Middle School 
on July 21, 2005.   

o A total of 748 citizens attended the public hearing, and 500 comments were 
received during the comment period.   

 
• CTB Action:   

o The results of the study and public hearing were presented to the Commonwealth 
Transportation Board (CTB) at its workshop on October 19, 2005.   

o At its regular meeting on November 17, 2005, the CTB adopted Candidate Build 
Alternative-1 (CBA-1) as its preferred alternative.   
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o In addition to adopting CBA-1, the CTB resolution directed VDOT to solicit 
private sector proposals under the PPTA to build the project and further study a 
shift in Isle of Wight County. 
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ONGOING AND FUTURE TASKS  
 
• PPTA Solicitation: 

o VDOT plans to solicit private-sector proposals under the PPTA to build the new 
road.  It may be financed through tolls because funding is insufficient to build a 
new road. 

 
• Final EIS:  

o The Study Team is preparing the Final EIS, which will document the action of the 
CTB and respond to comments received from interested parties on the Draft EIS.  

o The Final EIS will be presented to the FHWA for their final decision. 
 

• Record of Decision:  
o The Record of Decision is a public document that reflects FHWA’s decision. It 

includes the rationale behind that decision and commitments to monitoring and 
mitigation. 
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PPTA REQUEST FOR INFORMATION 
 
VDOT will issue a Request for Proposals (RFP) within 90 days after the CTB’s location 
decision.  In accordance with Chapter 953 of the 2003 Acts of Assembly, the Innovative 
Project Delivery (IPD) Division is in the process of developing the RFP and may be in a 
position to issue it prior to the legislatively mandated deadline. 
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CANDIDATE BUILD ALTERNATIVES 
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